

**Method and System for Enterprise Wide Planning and  
Scheduling**

**Abstract**

5

A computer implemented method and system for enterprise wide planning is disclosed. In an embodiment, one or more work card templates are initially defined. Then a plurality of work cards representing a project are received and compared with the work card templates. Scheduling parameters from the work card templates are added to the matching work cards. Then, expected non-routine work cards are added to the work cards. Next, the expected non-routing work cards and the operational work cards are scheduled.

10

15